

### Boston Region MPO FFY 2010 Schedule - Certification Activities

Task Name	Start	Finish	October	November	December	January	February	March	April	May	June	July	August	September		
<b>General Program</b>																
MPO Open Houses - Quarterly	Wed 1/20/10	Wed 7/21/10				◇			◇			◇				
MPO Public Workshops (4)	Tue 7/27/10	Thu 8/5/10														
Advisory Council Mtgs & Committees	Wed 10/14/09	Wed 9/8/10	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇		
Advisory Council-Input on Documents	Thu 10/1/09	Thu 9/30/10														
Regional Equity Outreach	Thu 10/1/09	Thu 9/30/10														
Regional Equity-Reports to TPPC	Thu 1/7/10	Thu 7/1/10				◇			◇			◇				
Walkable Community Workshops	Thu 10/1/09	Fri 10/1/10														
CMP, Other Studies & Programs	Thu 10/1/09	Thu 9/30/10														
Disability Access Support	Thu 10/1/09	Thu 9/30/10														
Certification Review - TBD	Mon 3/1/10	Wed 6/30/10														
Activities - TBD	Thu 4/1/10	Wed 6/30/10														
<b>Plan</b>																
Data Gathering	Mon 2/1/10	Thu 9/30/10														
TPPC Discussions	Thu 1/21/10	Thu 9/30/10				◇	◇	◇	◇	◇	◇	◇	◇	◇		
Modeling (Planning&Implementation)	Thu 2/18/10	Thu 9/30/10														
Public Outreach	Mon 7/12/10	Tue 8/10/10														
<b>UPWP Development</b>																
UPWP Subcommittee	Thu 1/21/10	Thu 7/8/10				◇	◇	◇	◇	◇	◇	◇				
Planning Development & Approach	Thu 1/21/10	Thu 2/18/10														
Evaluation of New Projects	Thu 3/4/10	Thu 6/3/10														
Outreach to Subregions	Thu 4/1/10	Fri 4/30/10														
Status-Prelim \$\$-Ongoing Projects	Thu 5/6/10	Thu 5/6/10								◆ 5/6						
Formulate Draft FFY 2011 UPWP	Thu 6/3/10	Thu 7/8/10														
<b>Clean Air&amp;Mobility Program</b>																
Solicit Proposals	Fri 1/15/10	Fri 1/15/10				◆ 1/15										
Review & Technical Support	Fri 1/15/10	Thu 9/30/10														
Conduct Outreach	Wed 1/20/10	Mon 3/1/10														
Pre-Proposal Meeting	Thu 3/18/10	Thu 3/18/10							◆ 3/18							
Proposals Due	Thu 4/1/10	Thu 4/1/10							◆ 4/1							
Technical Review & Assistance	Thu 4/1/10	Thu 5/20/10														
CA&M Committee Recommend	Thu 5/13/10	Thu 5/13/10								◆ 5/13						
Project Selection - TPPC	Thu 5/20/10	Thu 5/20/10										◆ 5/20				
<b>TIP Development</b>																
TIP Updates to TPPC	Thu 10/15/09	Thu 9/16/10	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇		
TIP Amendment/s (typic. t/frames)	Thu 11/5/09	Thu 10/21/10														
Review TIP Process	Thu 12/17/09	Thu 1/7/10														
Project Info Forms-Send/Return	Mon 2/8/10	Mon 3/1/10														
Review Obligation Status	Thu 12/24/09	Thu 9/23/10			◇				◇			◇		◇		
Data Collection	Thu 12/17/09	Wed 8/11/10														
Annual Seminars (3) & Subregions	Wed 2/17/10	Wed 3/31/10														
Send Forms Back to Proponents	Mon 4/12/10	Mon 4/12/10							◆ 4/12							
Project Evaluations	Mon 4/12/10	Thu 8/19/10														
Print TIP Days Book	Mon 4/26/10	Mon 4/26/10								◆ 4/26						
Subregion Priorities	Mon 5/3/10	Thu 8/19/10														
TIP Municipal Input Days	Wed 5/5/10	Thu 5/6/10														
Formulate Draft FFYs 2011-2014 TIP	Thu 6/3/10	Thu 7/8/10														
<b>UPWP &amp; TIP Approval</b>																
Approve Drafts for Review	Thu 7/8/10	Thu 7/8/10											◆ 7/8			
Public Comment Period	Mon 7/12/10	Tue 8/10/10														
Review Public Comments	Tue 8/10/10	Mon 8/16/10														
MPO Approve TIP & UPWP	Thu 8/19/10	Thu 8/19/10												◆ 8/19		