

Medfield	Medfield	Reconstruction of Route 109 (Millis T/L to Hartford Street)	N/A	Pre-Initiation	2021	N/A	3	Added through subregional outreach. Working with Ann Sullivan and Arthur Frost at D3, BETA is design consultant.
Milton	MassDOT	Reconstruction on Granite Avenue, from Neponset River to Squantum Street	608406	25% submitted (2/10/2017)	2017 or earlier	\$3,665,146	6	Milton also in ICC subregion.
Milton	Milton	Adams Street Improvements, from Randolph Avenue to Eliot Street	610820	PRC approved (4/30/2020)	2020	\$1,799,330	6	Milton also in ICC subregion. Preliminary design.
Milton	MassDOT	Intersection Improvements at Route 138 and Bradlee Road	612616	PRC approved (2/10/2022)	2023	\$2,752,100	6	Formerly a component of deactivated project 608484.
Needham	Needham	Reconstruction of Highland Avenue, from Webster Street to Great Plains Avenue	612536	PRC approved (10/21/2021)	2021	\$10,402,402	6	Needham also in ICC subregion.
Dover, Needham	Dover, Needham	Centre Street Bridge Replacement	612978	PRC Approved (9/15/2022)	2022	\$12,953,780	6	Historic-eligible, needs replacement as it is 1850's era. Dover awarded an earmark to design.
Westwood	Westwood	Reconstruction of Canton Street (East Street Rotary and University Avenue)	608158	25% Package Received (2/18/2022)	2017 or earlier	\$19,047,306	6	Priority for municipality. MassDOT expresses concerns regarding project readiness due to scope fluctuations. PINFO includes bridge rehab work. Application submitted for FFY2024-28.
Intersection								
Canton	Canton	Signal Installation at Randolph Street and York Street	N/A	Pre-PRC	2022	\$500,000	6	Application submitted for FFY 2024-28 TIP. Municipality requested \$50,000 against a total estimate of \$500,000. Significant funding in local mitigation fund for match.
Foxborough	Foxborough	Intersection Signalization at Route 140/Walnut Street and Route 140/I-95 (SB Ramp)	612740	PRC Approved (5/12/2022)	2021	\$11,902,600	5	Added through subregional outreach. Town has advanced design outside of TIP process. District supports project. Budget has increased from original \$5M estimate in 2021.
Medfield	Medfield	Intersection Improvements at Route 27 and West Street	612807	PRC Approved (5/12/2022)	2021	\$3,987,500	3	Added through subregional outreach.
Bicycle and Pedestrian								
Canton	Canton	Warner Trail Extension, from Sharon to Blue Hills Reservation	N/A	Pre-PRC	2021	N/A	6	Added through subregional outreach. Feasibility study currently underway.
Major Infrastructure								
Canton, Westwood	MassDOT	Interchange Improvements at I-95 / I-93 / University Avenue / I-95 Widening	87790	25% submitted (7/25/14)	2017 or earlier	\$202,205,994	6	Project not programmed in <i>Destination 2040</i> . It is on a regionally-significant roadway and adds roadway capacity. If programmed in the TIP, this project would also need to be included in <i>Destination 2050</i> . Last scored for FFYs 2020-24 TIP. Regional priority, potential discretionary grant project via MassDOT for State Highway funding.